

1 BILL NO. S-80-10-26

2 SPECIAL ORDINANCE NO. S-130-80

3
4 AN ORDINANCE approving Change Order No. 1
5 in connection with the Nebraska Phase V,
6 Resolution No. 142-80.

7 BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF
8 FORT WAYNE, INDIANA:

9 SECTION 1. That Change Order No. 1 to Biggs Electrical
10 Construction, Inc. in connection with the Nebraska Phase V,
11 Resolution No. 142-80, for:


12 Addition of one (1) TC 100 R Installation
13 necessary at South end of Mechanic Street
14 to maintain roadway illumination level of
15 146 F.C. This confirms to National IES
16 residential lighting standards.

17 in the amount of \$82.00, as set out in the specifications,
18 therefore which are on file in the Office of the Board of Pub-
19 lic Works and are by reference incorporated herein and made a
20 part hereof, is hereby in all things ratified, confirmed and
21 approved.

22 SECTION 2. That this Ordinance shall be in full force
23 and effect from and after its passage and approval by the Mayor.

24 
COUNCILMAN

25 APPROVED AS TO FORM AND
26 LEGALITY OCTOBER 10, 1980.

27 
28 JOHN E. HOFFMAN
29 City Attorney
30
31
32

Read the first time in full and on motion by Steen, seconded by Steen, and duly adopted, read the second time by title and referred to the Committee City Utilities (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on 10-14-80, the 14 day of October, 1980, at 8 o'clock P. M., E.S.T.

DATE: 10-14-80

Charles W. Westerman
CHARLES W. WESTERMAN
CITY CLERK

Read the third time in full and on motion by Burns, seconded by Steen, and duly adopted, placed on its passage. PASSED (Lost) by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT	TO-WIT:
TOTAL VOTES	<u>9</u>	<u>0</u>			
BURNS	<u>X</u>				
EISBART	<u>X</u>				
GIAQUINTA	<u>X</u>				
NUCKOLS	<u>X</u>				
SCHMIDT, D.	<u>X</u>				
SCHMIDT, V.	<u>X</u>				
SCHOMBURG	<u>X</u>				
STIER	<u>X</u>				
TALARICO	<u>X</u>				

DATE: 10-28-80

Charles W. Westerman
CHARLES W. WESTERMAN - CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (ZONING MAP) (GENERAL) (ANNEXATION) (SPECIAL) (APPROPRIATION) ORDINANCE (RESOLUTION) No. S-130-80 on the 28th day of October, 1980.

ATTEST:

(SEAL)

Charles W. Westerman
CHARLES W. WESTERMAN - CITY CLERK

Vivian L. Schmidt
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 28th day of October, 1980, at the hour of 2:30 o'clock P. M., E.S.T.

Charles W. Westerman
CHARLES W. WESTERMAN - CITY CLERK

Approved and signed by me this 30th day of Oct. 1980, at the hour of 4 o'clock P. M., E.S.T.

Winfield C. Moses, Jr.
WINFIELD C. MOSES, JR.
MAYOR

BILL NO. S-80-10-26

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON CITY UTILITIES ¹⁰WHOM WAS REFERRED AN
ORDINANCE approving Change Order No. 1 in connection with the
Nebraska Phase V, Resolution No. 142-80

HAVE HAD SAID ORDINANCE UNDER CONSIDERATION AND BEG LEAVE TO REPORT
BACK TO THE COMMON COUNCIL THAT SAID ORDINANCE ⁹⁵ PASS.

PAUL M. BURNS, CHAIRMAN 

BEN EISBART, VICE CHAIRMAN 

JOHN NUCKOLS 

MARK GIAQUINTA 

ROY SCHOMBURG 

¹⁰⁻²⁸⁻⁸⁰ CONCURRED IN
DATE CHARLES W. WESTERMAN, CITY CLERK

Memorandum

To Board of Public Works

Date 9/30/80

From David A. Hiatt, Supervising Engineer

Subject Change order

COPIES TO:

Attached is the change order # 153-79 Nebraska Phase V, in the amount of \$82.00.

These funds will be paid for by CD & P block grant monies. A copy of the change order has been sent to CD & P.

Sincerely,

David A. Hiatt
Supervising Engineer
Street Lighting Engineering Dept.

NOTED

- ☐ M.L.A.
- ☐ R.A.S.
- ☐ H.R.G.

BOARD OF PUBLIC WORKS

SEP 30 1980

70-3-10
10/1/80

CHANGE ORDER

70-3-101 10/1/80

Change Order No. 1
 Project No. _____
 Name of Project Nebraska Phase V

Resolution No. 142-80
 Board Order No. 153-79
 Date 9/29/80

To: Biggs Electrical Construction Inc.
 (Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change	Unit Price	Change in Contract Price	
		Material		Decrease	Increase
001	1ea.	Install 16' blk. Alum. pole	\$ 64.00		\$ 64.00
002	1 ea.	Install TC 100R Luminaire & Lamp	\$ 34.00		\$ 34.00
003	184 L.F.	Trenching in earth - 20" deep	\$ 1.10		\$ 202.40
004	184 L.F.	Fine grading, seeding, & mulch	\$ 0.40		\$ 73.60
005	1 ea.	Remove 35' wood pole, mast arm & span / of wire	\$ 50.00		\$ 50.00
Total Decrease					
Total Increase					\$ 424.00
Net (Decrease) (Increase) Contract Price				See Attached	Sheet

The sum of \$ 82.00 is hereby (added to) (~~deducted from~~) the total contract price, and the final contract price shall be adjusted as follows:

Original Contract Price	\$ 32,658.70
Current Contract Price Adjusted by Previous Change Order	\$ 0.00
New Contract Price Including this Change Order	\$ 32,740.70

The time provided for completion in the contract for this project is (~~unchanged~~) (increased) (~~decreased~~) by three (3) calendar days due to this Change Order. The date for completion of all work shall be October 10, 1980. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

CHANGE ORDER

Page 2 of 2 pages

Change Order No. 1
Project No. _____
Name of Project Nebraska Phase V

Resolution No. 142-80
Board Order No. 153-79
Date 9/29/80

To: Biggs Electrical Construction Inc.
(Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change	Unit Price	Change in Contract Price	
		Material		Decrease	Increase
006	39 L.F.	Bore or push 1 1/2" p.v.c. tubing under streets, drives, trees, walks & etc.	\$ 6.30	\$ 245.70	
007	214 L.F.	Install 2/C and/or 1/C #4 alum. wire in trench or conduit	\$ 0.45	\$ 96.30	
Total Decrease				\$ 342.00	
Total Increase					\$ 424.00
Net (Decrease) (Increase) Contract Price					\$ 82.00

The sum of \$82.00 is hereby (added to) (~~deducted from~~) the total contract price, and the final contract price shall be adjusted as follows:

Original Contract Price

\$ 32,658.70

Current Contract Price Adjusted by Previous Change Order

\$ 0.00

New Contract Price Including this Change Order

\$ 32,740.70

The time provided for completion in the contract for this project is (~~unchanged~~) (increased) (decreased) by three(3) calendar days due to this Change Order. The date for completion of all work shall be October 10, 1980. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: David R. Hoff (Chief Lighting Engineer) Date 9/30/80

Accepted by: Fred M. Biggs (Biggs Elec. Constr.) (Contractor) Date 9/30/80

Approved by: Carl E. O'Neal D.O.T. (City Engineer) Date 9-30-80

Approved by: [Signature] (Owner) Date _____

Attested by: Sanira E. Kennedy Date 10-1-80

Change Order No. 1
Resolution No. 142-80
Board Order No. 153-79

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: Addition of one (1) TC 100 R installation necessary @ south
end of Mechanic Street to maintain roadway illumination level of .46 F.C. This conforms
to National IES Residential Lighting Standards.

2. Will proposed change alter size of the project? Yes X No _____
If yes, explain: Increase scope of project by one (1) installation.

3. Affect on operation and maintenance cost of this project: Additional
energy use of 400 KWH/year or \$6.00 of actual increase in operating cost.

Ralph C. Fortriede
Ralph C. Fortriede

Engineer

5008
TITLE OF ORDINANCE CHANGE ORDER NO.1 NEBRASKA PHASE V, RES. NO. 142-80

DEPARTMENT REQUESTING ORDINANCE BOARD OF PUBLIC WORKS

SYNOPSIS OF ORDINANCE CHANGE ORDER NO. 1, NEBRASKA PHASE V, RES. NO. 142-80,

ADDITION OF ONE (1) TC 100 R INSTALLATION NECESSARY AT SOUTH END OF MECHANIC ST.

TO MAINTAIN ROADWAY ILLUMINATION LEVEL OF 146F.C. THIS CONFIRMS TO NATIONAL

IES RESIDENTIAL LIGHTING STANDARDS. THE INCREASE IN THE CHANGE IS \$82.00

EFFECT OF PASSAGE THIS CHANGE ORDER WILL INCREASE THE SCOPE OF THE PROJECT BY ONE INSTALLATION.

ADDITIONAL ENERGY USE OF 400KWH per year OR \$6.00 OF AUTUAL INCREASE IN OPERATING COST.

EFFECT OF NON-PASSAGE NECESSARY CHANGES AS DESCRIBED ABOVE CANNOT BE COMPLETED.

MONEY INVOLVED (DIRECT COSTS, EXPENDITURES, SAVINGS) \$82.00 will paid for by CD&P Block Grant
Monies.

ASSIGNED TO COMMITTEE

City Utilities